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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001 4th Qtr 2002 NCAS
Amelia 3/22/2002 New request 3/22/02
Amherst County has not requested Phase I
Appomattox County has not requested Phase I
City of Bedford 6/23/2000  2/28/02 County still on hold
Bland County has not requested Phase I

City of Bristol 3/27/02 CRS and map being developed
Brunswick 3/22/2002 New request 3/22/02
Buchanan County has not requested Phase I
Buckingham County has not requested Phase I
Campbell County has not requested Phase I
Carroll/Grayson (City of 
Galax) 11/7/1999 8/6/2001 CAS

Charles City 10/22/2001
4/8/02 Call Routing Sheet approved by 
PSAP

City of Charlottesville 4/10/1997 2/7/2001 CAS 6/26/2001 4th Qtr 2002 NCAS
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001 4th Qtr 2002 NCAS
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001 4th Qtr 2002 NCAS
Colonial Heights 3/5/2002 New request 3/5/02

Culpeper
10/21/99 & 

7/19/01  
Moved to non-bonifide only want NCAS 
solution for Phase I

City of Danville 2/9/2000 3/1/2001 CAS

Dinwiddie 10/19/2001
4/30/02 Still waiting for return of 
paperwork

Emporia 9/21/2001 4/12/02 Network ordered
Fluvana County has not requested Phase I
City of Franklin 9/6/2001 PSAP will not be ready until June 1

Gloucester 10/10/2001
4/30/02 Still waiting for return of 
paperwork

Goochland 3/21/2002 New request 3/21/02
Greene County has not requested Phase I
Greensville County has not requested Phase I
Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001 4th Qtr 2002 NCAS
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001 4th Qtr 2002 NCAS
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Henry 6/7/2000 8/20/2001 CAS 9/24/2001 4th Qtr 2002 NCAS
City of Hopewell County has not requested Phase I

Isle of Wight
11/30/00 & 

10/3/01 Trunks due 5/3/02
James City 11/21/2000 2/4/2002 CAS 4/10/2001 4th Qtr 2002 NCAS
Lee County has not requested Phase I

Lunenburg 1/10/2002
4/30/02 Still waiting for return of 
paperwork

City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase I
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001 4th Qtr 2002 NCAS

Mecklenburg 12/3/2001
4/30/02 Still waiting for return of CRS and 
map

Nelson County has not requested Phase I

New Kent 9/25/2001 On hold PSAP waiting for new equipment
City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001 4th Qtr 2002 NCAS
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase I
Nottoway 3/1/2002 New request 3/1/02
City of Petersburg 10/17/2001 4/4/02 sent map request
Pittsylvania 6/9/00 & 7/9/01 3/27/2002
Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001 4th Qtr 2002 NCAS
Powhatan 5/17/1999 8/31/2001 CAS
Prince George 12/19/2001 PSAP form returned 4/29/02
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001 4th Qtr 2002 NCAS
Russell County has not requested Phase I
Scott County has not requested Phase I
Smyth County has not requested Phase I

Southampton 12/12/2001
4/30/02 Still waiting for return of CRS and 
map

City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001 4th Qtr 2002 NCAS

Surry 11/19/2001
4/30/02 still waiting for pANIs requested 
from Verizon

Sussex 12/11/2001
PSAP equipment will not be ready until 
June

Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001 4th Qtr 2002 NCAS
Washington County 5/28/1997 4/30/02 network ordered
City of Williamsburg 12/1/2000 2/11/2002 CAS
Wise County has not requested Phase I
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001 4th Qtr 2002 NCAS
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